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The Asher (formerly known as the Payne Street Project): 

 Currently under construction 

 Anticipated first Certificate of Occupancy June 2012 

 Anticipated completion of project August 2012 
 
The Madison: 

 Plans are in final design and approval stages 

 Most utilities have been disconnected and the site is being prepared for demolition 

 Anticipated completion of demolition is late August, early September; Archaeology work 
should then begin 

 Anticipated sheeting and shoring of the site will potentially begin in late fall/early winter 
 
Braddock Gateway (also referred to as the Jaguar Project): 

 CDD portion of the application will be heard at Planning Commission on July 7, 2011 

 A development file will be moving forward in early fall 
 
James Bland: 

 First block is nearing completion 

 Second block is cleared and beginning construction soon 

 Third block is in final design and approval stages 

 Fourth block is projected to go to hearing in January for revisions to the multifamily 
buildings.  

 Fifth block is moving forward as the final block – no changes projected, but still need to 
go through final site plan.  

 Tax credits are currently being pulled as one block per year. There is a potential for a 
need to reapply, which would create a two year gap. 

 


